
From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;

jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; Hass, Andrew; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; Travis.T.Fatzinger@usace.army.mil; David.S.Depolo@usace.army.mil;
glaziersd@cdmsmith.com; walter@racllc.com; joe@racllc.com

Cc: nsteenhaut@ramboll.com
Subject: Report 3340011G-32 for project Metal Bank
Date: Tuesday, June 21, 2016 4:19:43 PM
Attachments: 3340011G-32.pdf

Enclosed please find the Daily Report for 2016-06-21 for project Metal Bank .

Thanks,

20160620_Turbidity_Monitoring.pdf 

Sent with ArchiSnapper http://archisnapper.com 
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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-06-21


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-32
Date: June 21, 2016 01:28 PM


Status


6/21/2016 (Tuesday) - No material placement occurred today; results of the upland and bathymetric survey are currently being reviewed. Day
16 of Dock Welders on-site. The long-reach excavator was used to pick up and stack unnecessary track mats, and assist welders with
movement of equipment and material. Welders continued installation of pack-outs and fabrication/installation of remaining support brackets.


Details of Construction Activities


0630 to 0700 - Ramboll Environ (Eric Emery), CDM Smith (Chris Bond) and CEI on-site. Subcontractors for crane operation (Thackray) and
Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0725 to 1500 - Dock welders resumed installation of pack-outs, and fabrication/installation of remaining waler support brackets.
0730 to 1500 - Thackray crane operators remained on-site with the crane today; however, no material placement or other crane activity took
place.
0730 to 1500 - The long-reach excavator was used to pick up and stack unnecessary track mats near the Zone 3 material storage area, and
assist welders with movement of equipment and material.
1100 - CDM Smith (Chris Bond) off-site.
1240 to 1300 - Mr. John on-site.
1330 to 1400 - Taylor Oil on-site.
1515 - Ramboll Environ and CEI off-site.


The Week Ahead


The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.


Wednesday 6/22
Continue waler repair work
- Continue installation of shim welds/pack-outs
- Continue fabrication and installation of H-beam support brackets


Thursday 6/23
Complete waler repair work (tentative)
Begin tie-rod testing (tentative)


Friday 6/24
Continue tie-rod testing


Monday 6/27
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Continue tie-rod testing


Tuesday 6/25
Continue tie-rod testing


The following activities will also take place over the next week, although the exact dates are unknown:
- Additional upland survey by Weber will occur a second time this week
- Demobilization and additional site restoration activities will begin following confirmation from upland and bathymetric survey that material
placement is complete


Contacts and people present


Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✔ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✘ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✘ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔


CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✘ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✘


Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘


Regulator 
[USEPA]


Andrew Hass hass.andrew@epa.gov
 


✘ ✔


Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✘ ✔


EPA Oversight 
[CDM Smith]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✘ ✔
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EPA Oversight 
[CDM Smith]


Steve Glazier 484-343-6912
glaziersd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✘ ✔


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✘ ✔


Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✘ ✔


Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✘ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✔


Operator 
[Thackray Crane Rental, Inc.]


Operator 2 ✔


Operator 
[Creamer Environmental, Inc.]


Operator 3 ✘


Oiler 1 
[Thackray Crane Rental, Inc.]


Oiler 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 2 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 3 ✔


Visitors


Mr. John
Taylor Oil


Equipment On-Site 


CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)


Material Tracking
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No material was delivered today, and no material was placed today. CEI will reassess material needs following results of the bathymetric and
upland survey. No turbidity monitoring results provided today because no material was placed in the river. A copy of yesterday's turbidity
report is attached to this daily because it was not available in time when yesterday's daily was submitted. There were no exceedances of
turbidity criteria on June 20, 2016.


A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.


The need for additional R6 stone will be determined by the results of the bathymetric plus upland surveys. Results should be available this
week.


Observations


Remark Description Assignee(s):


General / Other


✔ Dock Welders
continuing waler
repair [17.1]
June 21, 2016


Dock welders continue waler repair activities. John Castellani
Walter Papp


Welders continue installation of support brackets (facing SW)


 


Welders continue installation of pack-outs (facing W)
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Excavator being used to relocate welding equipment (facing W)


 


Welders installing support bracket along western edge of repair
area (facing W)


Demobilization


✔ Removal of
Unnecessary Track
Mats [32.1]
June 21, 2016


The long-reach excavator picked up and stacked unused and unnecessary track mats.


Long reach excavator stacking unused track mats


Testing and Monitoring


Monitoring and survey data will be provided as it becomes available. No turbidity monitoring was conducted today.


Documents


Description Status Date Responsible
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Baseline Bathymetric Survey Received 05/09/2016 John Castellani


Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani


Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani


Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani


Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani


Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani


Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani


Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani


Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani


Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani


Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani
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Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani


Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani


Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani


Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani


Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani


Waste Manifest for Diesel Spill Cleanup Materials Not yet received 05/25/2016 John Castellani


Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani


Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani


Waler BOL 05/27/2016 Received 05/27/2016 John Castellani


Welder Qualification_Michael Gill Received 05/31/2016 John Castellani


Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani


Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani


Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani


Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani


Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani


Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani


Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani


Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani


Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani


Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani


Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani


Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani


Welder Certification Jim Canoway Received 06/07/2016 John Castellani
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Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani


Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani


Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani


Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani


Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani


Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani


Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani


Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani


Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani


Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani


Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani


Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani


Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani


Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani


Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani


Bathymetric Survey 6-20-16 Not yet received 06/20/2016 John Castellani


General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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